

SyntaxWP Autonomous Project Plan to Launch

Updated MVP scope and 17-week execution plan, reconciling the original lean plan with the team's feature review. Chat-first UX is implemented partially at launch (status cards, approval controls, restore sidebar) with the full conversational cockpit deferred to v2; all other reviewed additions are in scope for launch.

v1.1 — supersedes Project Plan v1.0

Prepared for	SyntaxWP — Internal Planning
Document	Project Plan v1.1 — incorporates feature review against Strategy Report v2.0
Scope basis	Lean MVP + team-approved feature additions; staging-first verification with a tightly-gated production fallback
Target	Public launch within 17 weeks, soft-launched to existing 60-client base first

1

What Changed Since v1.0

Following the feature review, this revision folds in the team's additions. One item is intentionally scoped down rather than adopted in full — the chat interface — per agreed direction below. Everything else proposed is now in scope for launch.

- ADDED3-tier permission model — Full Auto / Some Access / 100% Manual, replacing the binary supervised/full-auto toggle.
- ADDEDSite Health Score — 0–100 composite of vulnerabilities, pending updates, uptime, DB alerts.
- ADDEDSSL & Domain Watch — cert expiry, DNS, and domain registration alerts.
- ADDEDDatabase Hygiene — automated transient/overhead/revision cleanup with autoload-size warnings.
- ADDEDOpen-source vulnerability matching (GitHub Advisory, OSV) running alongside Patchstack, not replacing it — closes coverage gaps at no extra licensing cost.
- ADDEDCore Web Vitals auditing via the Chrome UX Report API — pulled forward into the MVP build since it's a free public API.
- ADDEDWP 7.0 native Abilities/MCP execution path, running alongside the legacy outbound plugin for pre-7.0 sites. Dual execution path adds engineering scope — reflected in the revised timeline below.
- ADDEDProduction fallback for the fix pipeline when no staging exists — consent-gated, mock-edit only, with a prominent warning and instant one-click revert. Flagged as a residual risk to monitor post-launch (see Section 6).
- ADDEDManual export-only care reports — replaces automatic emailed reports with on-demand export.
- ADDEDFull WooCommerce revenue-protection bundle — checkout monitoring, failure triggers, gateway endpoint checks, transactional email watch, revenue loss estimator, all scoped into Phase 6.
- SCOPED DOWN"Chat with Your Site" dashboard — launches as a normal reactive dashboard carrying the chat design's UI components (execution stepper, interactive approval cards, persistent restore-point sidebar), *without* the full conversational cockpit, SSE/Temporal event backbone, cross-tab chat redirection, or natural-language steering. Those four remain a v2 initiative once Temporal-grade orchestration is justified by scale.

Note on residual risk: the production-fallback fix path and the dual WP7/legacy execution architecture both add scope and risk relative to the original lean plan. They're included here per team decision; Section 6 carries specific mitigations for both and they should stay on the radar through Phase 4 internal beta.

2 MVP Scope — Updated Feature Set

Core Operations (launch-blocking)

FEATURE	BUILD APPROACH	TIER
Dual execution path: WP 7.0 Abilities/MCP + legacy outbound plugin	WP7 native path for sites on WordPress 7.0+; lightweight outbound plugin fallback for the (currently much larger) population of pre-7.0 sites.	MUST
Real-time uptime & fatal error/WSOD detection	External edge probes + plugin-side exception hooks.	MUST
Autonomous diagnostic agent	LLM correlation of logs, plugin versions, config changes (Sonnet primary, Opus for fix generation).	MUST
Staging-first fix pipeline, with gated production fallback	Tier 1: host-native staging API. Tier 2: client's existing staging site. Tier 3: shared low-cost VM clone. Tier 4 (last resort, consent-gated): mock-edit on production with prominent warning, instant revert.	MUST
3-tier permission model	Full Auto / Some Access / 100% Manual, configurable per site.	MUST
Pre-fix backup + One-Click Revert + Dead Man's Switch	DB/file snapshot before every change; external heartbeat timer triggers auto-rollback on missed check-in.	MUST
Immutable audit trail	Append-only log, role-gated access.	MUST
Site Health Score	Composite metric from vulnerabilities, pending updates, uptime, DB alerts — pure aggregation of existing data.	MUST

Proactive Maintenance (launch-blocking)

FEATURE	BUILD APPROACH	TIER
Safe Update Manager	Validates updates in staging first; production fallback only with manual approval and revert guardrails.	MUST
SSL & Domain Watch	Cert expiry, DNS, domain registration checks.	MUST
Open-source + Patchstack vulnerability matching	OSV/GitHub Advisory feed as a free first pass; Patchstack (\$99-299/mo) retained as the WordPress-specific layer to cover gaps in generic feeds.	MUST
Database Hygiene	Rule-based cleanup of transients, overhead, revisions; autoload-size warnings.	MUST
Manual export-only care reports	On-demand monthly summary export (uptime, updates, incidents) as a downloadable file.	MUST

Performance (pulled forward — free API, low cost)

FEATURE	BUILD APPROACH	TIER
Core Web Vitals auditing	Chrome UX Report API (free, public) — no client-side script overhead.	MUST
Speed alerts	Threshold-based alerts on page weight/TTFB/asset load time using CWV data already collected.	MUST

Dashboard UX (launch-blocking, scoped down from full chat)

FEATURE	BUILD APPROACH	TIER
Actionable inline execution stepper	Collapsible status cards per incident (Triage → Evidence → Fix Proposed → Test → Verify), replacing raw logs — built as a standard reactive UI component, not chat-driven.	MUST
Interactive approval & option cards	Structured Approve / Decline / Select Alternative controls rendered inline on the incident view.	MUST
Persistent site status sidebar	Health dial, active alerts, pending updates, and a clickable list of historical restore points.	MUST

Deferred to v2 (full conversational cockpit)

FEATURE	WHY IT WAITS	TIER
Unified chat-first cockpit	Restructures the entire dashboard around a conversational console — an architecture decision, not a feature add.	V2
Real-time sync via Hono SSE + Temporal Signals	Requires standing up Temporal Cloud, which the lean plan deliberately avoids below ~500 sites.	V2
Cross-tab redirection into chat	Only meaningful once the chat cockpit exists.	V2
Dynamic conversational steering	Highest-complexity LLM task tier (retrieval + reasoning + real-time conversation) — the most expensive thing to get right; not worth the risk pre-launch.	V2
Conversational context memory & recovery	Dependent on the chat cockpit existing first.	V2

WooCommerce Revenue Protection (Phase 6, post-launch)

FEATURE	SEQUENCING RATIONALE	TIER
Active checkout monitoring + event-based failure trigger	First in Phase 6 — reuses the Playwright worker and diagnostic agent already built; this is the report's "best sales demo."	V1.X
WooCommerce data extraction (core API)	Feeds the monitoring above; built alongside it.	V1.X
Payment gateway endpoint monitoring	Second wave — needs per-gateway integration (Stripe, PayPal, etc.).	V1.X
Transactional email watch	Second wave.	V1.X
Revenue loss estimator	Built once checkout monitoring data exists to estimate from.	V1.X

317-Week Timeline

Extended by one week versus v1.0 to absorb the dual execution path (WP7 native + legacy plugin) and the additional proactive-maintenance features. Internal beta still runs on the existing 60-client base before any public soft launch.



P6 begins post-launch and continues indefinitely as the revenue-unlock track.

4Phase-by-Phase Plan

Phase 0 — Foundations · Weeks 1-3

Get the skeleton in place, including the dual execution path, before building on top of it.

- Stand up serverless API (Vercel or Cloudflare Workers)
- Build outbound-only legacy WordPress plugin for pre-7.0 sites
- Build WP 7.0 native Abilities/MCP integration for sites on WordPress 7.0+, with capability auto-detection to route each site to the correct execution path
- Design core DB schema: sites, incidents, fixes, backups, audit log, permission tier per site
- Integrate Patchstack API for WordPress-specific vulnerability/risk-scoring feed
- Integrate OSV/GitHub Advisory open-source vulnerability feed as a free first-pass layer alongside Patchstack
- Stripe billing skeleton (subscriptions, not yet exposed to customers)

Deliverable: Deployable execution layer (both paths), schema in place, dual vulnerability feed wired, billing dark.

Phase 1 — Detect, Diagnose & Maintain · Weeks 4-7

Make the system see problems, reason about them, and keep the basics tidy in the background.

- Error/uptime detection pipeline: PHP fatal hooks, WSOD detection, third-party uptime check integration
- Pre-fix backup mechanism (DB dump + file diff to S3)
- LLM fix-generation pipeline: incident classification (Sonnet) → fix diagnosis (Opus, reserved for this step only)
- Structured, HMAC-signed work-order format so the LLM never executes arbitrary commands
- Site Health Score calculation (vulnerabilities, pending updates, uptime, DB alerts)
- SSL & Domain Watch: certificate expiry, DNS, domain registration checks
- Database Hygiene jobs: transient/overhead/revision cleanup, autoload-size warnings
- Core Web Vitals auditing via Chrome UX Report API + threshold-based speed alerts

Deliverable: A real incident on a test site is detected, classified, and a signed fix work-order is generated end-to-end; health score, SSL/domain, DB hygiene, and CWV checks running on a schedule.

Phase 2 — Verify & Apply · Weeks 8-11

Prove the fix is safe before it touches a live site — staging-first, with a tightly-gated last resort.

- Build the staging-tiered flow: (1) host's native staging API, (2) client's existing staging site, (3) shared low-cost VM clone
- Build the gated production fallback (Tier 4): mock-edit only, prominent warning, explicit per-action consent, instant one-click revert — used only when no staging tier is available
- Shared Playwright worker for before/after visual regression (single queue, not per-tenant)
- Promote-to-live logic, gated on staging or fallback verification pass
- Auto-revert logic and Dead Man's Switch heartbeat monitor tied to the Phase 1 backup
- Safe Update Manager: stage updates first, production fallback only with manual approval
- Audit log wiring: every action recorded with evidence, reasoning, outcome

Deliverable: Full loop — detect → diagnose → verify (staging or gated fallback) → promote or revert — working without human intervention on test sites.

Phase 3 — Dashboard UI · Weeks 12-13

Ship the high-value UX pieces from the chat concept as a standard reactive dashboard — no chat cockpit, no Temporal.

- Actionable inline execution stepper: collapsible status cards per incident (Triage → Evidence → Fix Proposed → Test → Verify)
- Interactive approval & option cards: Approve / Decline / Select Alternative controls on each incident
- Persistent site status sidebar: health dial, active alerts, pending updates, clickable restore-point history
- 3-tier permission toggle UI (Full Auto / Some Access / 100% Manual) per site
- Manual export-only care reports: on-demand monthly summary export
- Basic alerting via email/Slack for incidents (skip Intercom until volume justifies it)

Deliverable: A usable internal dashboard with stepper, approval cards, restore sidebar, and permission controls — no white-labeling yet, no chat cockpit.

Phase 4 — Internal Beta · [Weeks 14-15](#)

Validate against real-world traffic before any public exposure — including the new fallback paths.

- Deploy to the existing 60-client base
- Tune false-positive detection rate
- Measure MTTD / MTTR against the launch-gate targets (Section 5)
- Confirm auto-revert never fails — the single hardest launch gate
- Specifically stress-test the Tier 4 production fallback and the WP7/legacy execution split across whatever mix of host environments and WP versions exist in the 60-client base

Deliverable: Go/no-go data against the launch checklist in Section 5.

Phase 5 — Soft Launch · [Weeks 16-17](#)

Open to new customers with the safety rails visible and the permission model front and center.

- New customers default to **100% Manual** or **Some Access** — not Full Auto
- Pricing live in Stripe, ToS finalized, with explicit language covering the Tier 4 production fallback and required consent flow
- Status page live (Instatus/Betterstack)
- Graduate accounts toward Full Auto only after the system proves itself on that specific site

Deliverable: Public launch.

Phase 6 — Revenue Unlock · [Post-launch, ongoing](#)

Add the features that raise ARPU and unlock the B2B channel, sequenced by reuse of existing infrastructure.

- **Wave 1:** Active checkout monitoring + event-based failure trigger + WooCommerce data extraction (reuses the existing Playwright worker and diagnostic agent)
- **Wave 2:** Payment gateway endpoint monitoring + transactional email watch + revenue loss estimator
- White-label client reporting and multi-site agency dashboard
- WordPress 7.0 Abilities API capability *registration* for ecosystem discoverability (distinct from the execution integration already built in Phase 0)
- Autonomous caching tuning, root-cause performance suggestions
- **v2 initiative:** full chat-first cockpit, Hono SSE + Temporal event backbone, cross-tab chat redirection, dynamic conversational steering, conversational context memory

5 Launch Checklist (Go/No-Go Gate)

All targets below must be green — measured during Phase 4 internal beta — before Phase 5 soft launch opens to new customers. Two items are new in this revision.

>90% AUTONOMOUS FIX SUCCESS RATE	<5% FALSE POSITIVE RATE	<60s MEAN TIME TO DETECT	<5min MEAN TIME TO RESOLVE
☐ Auto-revert reliability at 100% — every post-fix verification failure triggers a successful rollback			
☐ Visual regression accuracy above 95%; false rollback rate below 2%			
☐ Zero cross-contamination incidents between staging clones and live sites			
☐ New: Zero unintended live-site mutations from the Tier 4 production fallback path during internal beta — mock-edit isolation verified, consent flow tested with real clients			
☐ New: WP7-native and legacy execution paths both verified against the 60-client base's actual WordPress version mix, with correct auto-routing			
☐ Pricing tiers locked in Stripe (\$49-149/mo range)			
☐ ToS/liability language finalized, covering autonomous changes to a live site and the production-fallback consent flow specifically			
☐ Status page live and linked from the dashboard			
☐ Support channel ready (email/Slack at minimum)			

6 Key Execution Risks

RISK	MITIGATION IN THIS PLAN	LEVEL
Tier 4 production fallback causes an unintended change on a live site despite consent and mock-edit design	Default new accounts to 100% Manual/Some Access; require explicit per-action consent (not a one-time blanket opt-in); stress-test this path specifically during Phase 4 before any public exposure	HIGH
Dual WP7/legacy execution paths diverge in behavior or one path lags in testing	Single capability-routing layer decides path per site; Phase 4 beta explicitly includes both WP7 and pre-7.0 sites from the 60-client base	MED
Generic OSS vulnerability feed misses WordPress-specific CVEs	Patchstack retained as the authoritative WP-specific layer; OSS feed is a supplement, not a replacement	LOW
Scoped-down chat UX disappoints if customers expect the full conversational cockpit	Launch messaging frames the dashboard around the stepper/approval/sidebar UX directly, not as "chat lite"; full cockpit clearly roadmapped for v2	LOW
Autonomous fix fails publicly on a live, high-visibility client	Phase 4 internal beta on the existing 60-client base before any public exposure; conservative default permission tier at launch	HIGH
Added scope (dual execution, extra maintenance features) pushes past 17 weeks	Features chosen for this revision were selected specifically because they're additive/cheap (rule-based checks, free APIs) rather than new LLM-heavy capability — timeline impact is concentrated in Phase 0 and Phase 1 only	MED